
       
 
 
 
 

Board of Trustees Meeting 
June 9, 2005 

  
  
Trustees Present:  Jim Smith  President 

Art Anderson  Treasurer 
Larry Dunn 

      Loyd Clerget 
Charles Burke 

 
Superintendent  Mike Darter 
 
Attorney    Donald Tribbett 
                                                    
Absent:   Reggie Shireman, Patrick Novotny  
  
The meeting was called to order at 1.00 PM by Mr. Smith. 
 
• A motion was made to accept minutes of the May 26TH meeting by Mr. Burke, 

seconded by Mr. Dunn            
 

Vote Ayes 5 Nays 0  
  
Secretary’s Report: Approval of Minutes 
   
Treasurer’s Report:       
 
Mr. Anderson presented a claim voucher for operational and maintenance 
expenses for $8,098.31.  
 
• A motion was made to approve paying the claim vouchers by Mr. Dunn, 

seconded by Mr. Burke. 
 

Vote Ayes 5 Nays 0 
 
 
Committee Reports:  
 
 
 
 



 Personnel 
 

• Mr. Darter reported that the committee met and had preliminary 
discussion on hiring a new administrative assistant. Mr. Darter still 
needs to interview the three candidates and will have another 
committee meeting, prior to the next Board meeting, and provide 
his recommendation to the committee for consideration. 

 
 

Projects 
 
• Mr. Burke reported on the Visitors and Convention building on 6th 

Street. The committee agreed that the District should install and 
connect to the CDC sewer line. The committee is requesting that 
the Board accept its recommendation. 

 
• Mr. Burke made a motion for the District to install necessary 

equipment and connect to the CDC sewer line for the White County 
Visitors and Convention building, seconded by Mr. Anderson. 

 
Vote Ayes 5 Nays 0  

 
• Mr. Burke reported on the discussion concerning the new office 

building, minor changes made to the last drawing. The changes will 
be presented to GRW by July 1st. GRW will incorporate the office 
building into the plans and specification for Phase III project. 

 
• Mr. Burke reported on the discussion concerning connection fees. 

Mr. Darter prepared his recommendation to the Board.  
 

o Mr. Darter explained the connection fee schedule he 
presented to the Board. Each WWTP has a design flow 
capacity and initial construction costs associated with each 
plant. To offset the cost of upgrade; due to the use of 
capacity for each new customer, the new tap fee takes into 
account the cost of treatment plant with inflation, the highest 
percent capacity utilized for the prior year, and the number of 
billed EDU’s. The connection fees will be reviewed annually 
to determine new connection fees.  

 
• Mr. Anderson made a motion to accept the recommendation from 

Mr. Darter concerning the methodology used in determining the 
connection fee for each service area and that the annual review 
date be set as March 1st each year, seconded by Mr. Burke. 

 
Vote Ayes 4 Nays 1 (Mr. Clerget) 



 
  Finance Committee 
 

• Mr. Anderson reported that discussions were held concerning the 
connection fees with H.J. Umbaugh providing an explanation to the 
methodology used to determine the fee.  

 
• Mr. Anderson reported that discussion concerning the Phase III rate 

ordinance and changes that will need to be addressed by the 
accountants and engineers. For example: additional labor cost and 
operation and maintenance costs. Once changes have been 
addressed it will be brought back to the committee and then to the 
Board.  

 
• Mr. Darter explain that during the committee meeting its was 

tentatively set to have the rate ordinance 1st reading July 14, 2005 
with the public hearing and second reading August 11, 2005.  

 
Carroll County:  
 

• Mr. Campbell had no report at this time, but question the timing of 
the meeting with the Carroll County Council in July. 

 
• Mr. Darter commented that he was awaiting the revised schedules 

from H.J. Umbaugh outlining the option for Carroll County and the 
benefits that would be realized from the $1,000,000 grant. 

 
• Mr. Darter was going to request that once those schedules were 

received to have the proposal reviewed by a committee and 
approved, so he could send the packet to the Carroll County 
council and commissioners.  

 
• Mr. Campbell reported back that the next meeting date for the 

Carroll County Council is Thursday June 23, 2005 at 8:00 AM.  
 
White County Health Department – Dan Banes 
 

• Mr. Smith asked Mr. Banes if he had been consulted on the article 
in the Herald Journal concerning the E. Coli in the lakes and 
tributaries. 

 
• Mr. Banes replied the first he was aware of the article is when he 

saw it in the Herald Journal.  
  
Superintendent’s Report:    
 



• Mr. Darter reported that Mr. Greg Beumer, of the Department of Commerce, 
Joe Tierney, GRW, and Jim Smith met on Thursday, June 9th at 9:30 AM to 
discuss the possibility of getting grant monies in the amount of $500,000 for 
the Rattlesnake Creek WWTP  from the Department of Commerce. 

 
• Mr. Beumer explained the process indicating the 1st step in 

evaluating eligibility was to perform an income survey, costing 
approximately $3,500, of the Phase III area. This would involve 
generating a database of all households in the area, providing that 
to the consultant that would do the survey. The income survey 
consultant would then pick 350 names form the database and 
complete the survey. If the income survey indicated eligibility, 51% 
low to mid income, the District would then need to file an 
application with the Department of Commerce. 

 
• Mr. Beumer explained the income survey process and the 

evaluation of application process, indicating that White County 
would have to submit the application for the District. He further 
discussed the timeline for approval of monies. 

 
• Mr. Beumer explained that if the District was approved that the 

District would need to hire a grant administrator. His impression of 
the cost of this administrator would cost the District somewhere in 
the range of $35,000.  

 
• Mr. Beumer explained the pre-application packet needed to be in 

their office by July 1, 2005 and the full application to DOC by 
September 2, 2005 to be eligible for the next round of funding in 
November.  

 
• Mr. Beumer explained that there is no guarantee of funding in the 

next round even if the application warrants funding. He further 
explained that the next round of grant would be June 2006.  

 
• Mr. Beumer explained that there can be no bid of the project, if 

DOC monies are to be used until such time monies have been 
granted by the DOC. Therefore if the District did not get funded in 
the November 2005 funding cycle, then the District would not be 
able to bid the Phase III work until summer of 2006, if we were to 
use DOC monies.  

 
• At the conclusion of the meeting, it was decided to take a 

recommendation to the Board of Trustees to have the income 
survey done for the Phase III project.   

 



• Mr. Dunn made a motion to have an income survey done for the Phase III 
area, not to exceed $3,500. Seconded by Mr. Burke. 

 
Vote Ayes 3 Nays 1 (Mr. Clerget, Mr. Anderson) 

 
• Mr. Darter reported there were 5 incident reported during the last two weeks 

and 40 complaints made from Phase I and Phase II.   
  
• Mr. Darter presented the draft maintenance agreement for Golden Beach Inc. 

and Denny’s Bay Front Addition for the Board’s consideration and approval. 
 

• Mr. Tribbett indicated that there needs to be language added 
concerning the preparer of the document to be a recordable 
document. 

 
• Mr. Darter asked the Board to review item #1 under the “therefore” 

of the agreement, requesting either a figure be inserted or the item 
be deleted from the agreements. 

 
• Mr. Tribbett responds that his understanding was the agreement 

was for maintenance and also the amount the Board was agreeing 
to pay to have the gravity collector installed. 

 
• Mr. Tribbett advised the board against removing item #1 from the 

agreements.  
 

• Postponed approval of agreements. Rhein-Bach will provide 
construction costs to be inserted into the agreements, by next 
meeting, June 23, 2005. 

 
• Mr. Darter commented on the summary of the InvestAccount and the interest 

generated for the month of May 2005.  
 
• Mr. Darter commented on the Request for Proposal for the pumps selection 

for Phase III. Request was sent out on June 6, 2005, to be received by the 
Board July 14, 2005.  

  
Attorney’s Report: 
 
• Mr. Tribbett commented on the Day property, in the Snow Ditch project, filed 

the praecipe with the clerk, and prepared notice to the newspaper and to the 
Day’s. The Sheriff’s office had not received all the necessary paperwork from 
the clerk’s office as of June 9, 2005, to set the sale date. Should have sale 
date by the June 23, 2005 Board meeting. 

 



• Mr. Tribbett reported on the Dittman Farm property, concerning the zoning of 
the property. White County Area Plan Commission has requested that the 
District rezone the property from Agricultural to Industrial and then get a 
special exception.  

 
o Mr. Tribbett continued that he would send Mr. Jerry Altman, 

attorney for the Area Plan Commission, a letter stating that the 
position of the District is that the district is not covered under the 
zoning ordinance. 

 
• Mr. Smith discusses the drawing Mr. Dave Anderson provided to each 

member of the Board of his property located at 3013 N. Lakeshore Dr.  
 

o Mr. Smith states that Roland Klockow of Rhein-Bach Engineering 
explained to him that the 1 ¼” discharge line was drilled in the 
wrong location. If that is a true statement the 1 ¼” line will need to 
be re-drilled. 

 
o Reynolds Inc. comments that the line was drilled in as shown, 

because the contractor stays away from the trees so as not to get 
into the roots, when making the tie-in of the 1 ¼” discharge and the 
main line.  

 
• Larry Dunn leaves meeting 2:00 PM 
 

o Delay any decision for Mr. Dave Anderson until the June 23, 2005 
meeting, unless the Engineer and the Contractor are able to work 
out a solution prior to the meeting.  

 
Engineer’s Report:    
 
• Mr. Roland Klockow reported the contractor was working on main line 

connection in the subdivision area off of West Shafer Drive. Only 4 grinders 
were left to install on Phase I; Lost Acres, Anglers, John James, and Nipsco. 

 
• Mr. Roland Klockow reported – Phase II, the contractor is concentrating on 

grinder units left on Lake Roads  24, 25, 26, 28 and by the end of June 2005 
all grinder units will be installed for both Phase I & II. 

• Mr. Roland Klockow reported that the contractor has started filling main line 
piping with water for hydrostatic testing, while continuing with main line 
installation. 

 
• Mr. Roland Klockow reported that the contractor has started layout for both 

booster stations.  
 



• Mr. Patrick Stalker replies to the question of when will they be done, 
answering they are shooting for mid to late September 2005.  

 
o Mr. Klockow responds to question about connection of new grinder 

and the WWTP upgrade work, answering that he believes we can 
go ahead and connect grinders with the capacity remaining in the 
old WWTP. 

  
• Mr. Roland Klockow reported on the Upgrade of the BMB WWTP, piping work 

being done and brick layers are on site.  
 
• Mr. Roland Klockow reported on dates for delivery on equipment: pumps – 

end of June 2005, Decantors to be shipped July 22, 2005, electrical panel – 
working on, won’t take much to finish. 

 
• Mr. Roland Klockow reported that he has called a meeting with Gaskil Walton, 

Rhein-Bach and the District for Tuesday, June 14, 2005 for a progress/update 
meeting. 

 
• Mr. Roland Klockow reported on Hubbard easement; he has dropped off the 

mylar, do to be signed on Monday, June 13, 2005 by “Dora Hubbard”, back to 
Roalnd on Tuesday June 14, 2005. 

 
o Question on who would install equipment for the Hubbard Booster 

station? Mr. Klockow responds that the District has all the 
equipment (2 - type II and 1 - type III grinder), so it shouldn’t take 
much. (Installation of grinders, installation of wetwell, tapping main 
line, installing bypass valves, installing electrical…) 

  
Public Comment None 
 
• Mr. Tribbett comments on the Town of Yeoman, spoke with Ms. Briggs, 

attorney for the Town of Yeoman, told her that the District Board would need 
a letter signed by the Town Council request removal from the District. Ms. 
Briggs indicated that the request should not be a problem and would present 
to the Council the letter, Monday June 6, 2005. The District should be 
receiving the signed copy in the near future.  

 
o Mr. Anderson asks if the Town of Yeoman owes the District for the 

engineering done for that area, with Mr. Tribbett responding that the 
issue of the engineering has never been addressed or resolved. 

 
o Conversation between Mr. Tribbett and Mr. Smith concerning taking 

sewage from Yeoman if they built their own collection system.  
 



• Mr. Tribbett commented on the hearing for the creation of a conservancy 
district is June 24, 2005.  

 
o Mr. Anderson questions what happens next with Mr. Tribbett 

responding NRC will ask for additional information from other 
agency such as IDEM. The NRC will then issue a report back to the 
circuit court and make finding of fact on various issues i.e. need 
being key with the circuit court making the ultimate decision. 

 
• Mr. Darter reported that he had received the cost of the income survey, 

$2,000 with a completion time of 30 to 40 days, after they get the database, 
with the database being 2 weeks out. The preliminary application is due July 
2, 2005 and the final application is due September 2, 2005.  

 
o Mr. Darter continued that the income survey will not be completed 

until after the application has been sent to DOC. If we do qualify for 
DOC grants from the results of the income survey, it does not 
guarantee funding. The next round of funding approval is in 
November 2005 and if DOC indicates that it is a fundable project, 
but not eligible in this round of funding; the next funding 
disbursement will be June 2006 and the District would not be able 
to bid the Phase III project until DOC have been awarded to the 
District. 

 
o Mr. Smith replies he is not willing to wait to bid the job in June 

2006. 
 

o Mr. Tribbett questions and comments about having to hire a grant 
administrator to submit application, costing the District an estimated 
$35,000.  

 
o Mr. Clerget comments if we do get the monies it would end up 

being approximately $0.50 per month on the monthly bill. 
 

o Mr. Darter comments with the time frames the District is currently 
working under, he does see that it would be feasible to pursuit the 
DOC grant. 

• Mr. Anderson made a motion to not seek funding from the Department of 
Commerce. Seconded by Mr. Smith. 

 
Vote Ayes 4 Nays 0  
 
Meeting adjourned at 2:47 PM 
  


