
 
 
 
 
 
 

BOARD OF TRUSTEES MEETING 
September 8, 2005 

  
 Trustees Present:  Jim Smith  President 
                              Reggie Shireman Vice President 

Patrick Novotny  Secretary 
Art Anderson     Treasurer 
Larry Dunn  Member 
Loyd Clerget  Member 
Chuck Burke  Member 

                 
  
Superintendent:  Mike Darter 
Attorney:    Donald Tribbett 
                                                    
The meeting was called to order at 3:07 PM by Mr. Smith. 
A motion was made to accept the minutes of August 25, 2005 meeting as 
amended by Mr. Dunn, seconded by Mr. Anderson 
 
Vote Ayes 7 Nays 0  
  
Treasurer’s Report 
  
Mr. Anderson presented the claims voucher for the operational and maintenance 
expenses in the amount of $8,395.73 
 
A motion was made to approve the claim voucher by Mr. Burke, seconded by Mr. 
Clerget 
 
Vote Ayes 7 Nays 0 
  
Committee Reports 
  
None 
 
Carroll County  
 
None 
  
 



Superintendent’s Report 
 
Mr. Darter reported there were 2 incidents, 0 inspections, and 24 complaints 
made from the Phase I and II construction project. 
  
Mr. Darter request approval of the City/County Utility Agreement for the 
relocation of sewer along the sixth Street widening project 
 
A motion was made to approve the Agreement by Mr. Clerget, seconded by Mr. 
Anderson 
 
Vote Ayes 7 Nays 0 
 
Mr. Darter discussed the lawn service quotes solicited by the District for the 
maintenance of the three WWTP and three booster station sites. He 
recommended using Lawn Perfect who had submitted a low quote in the amount 
of $450.00 bimonthly.  
 
A motion was made to accept Mr. Darter’s mikes recommendation, Lawn Perfect, 
by Mr. Burke, seconded by Mr. Dunn 
 
Vote Ayes 7 Nays 0 
  
Mr. Darter discussed the proposed GRW contract modification and asked Mr.  
Greg Wright, Vice President to summarize the modification’s scope and costs for 
the addition of Carroll County area, generally from the White County line to the 
Oak Dale Dam Road. 
 
Mr. Wright asked the Board approve the contract modification. 
  

 Mr. Smith asked when the proposal was prepared. 
  

 Mr. Darter and Mr. Wright explained costs within the modification for 
expansion of the Phase III Project.   

 
 Mr. Smith requested the contract modification be referred to the Project’s 

Committee for review and recommendation. 
  

 Mr. Clerget asked if GRW was working without a contract, with Mr. Wright 
responding yes, because the Board had previous given them approval to 
proceed with engineering for the area in Carroll County in the February 
2005 meeting. 

  
Mr. Dunn and Mr. Darter discussed the reports from the Keystone Ledger 
software.  
 



 Mr. Anderson explained each area needs to be looked at individually. 
 

 Mr. Dunn discussed the unfinished projects and Big Monon Bay and 
wanted to know if accounting system would show all accounts. 

  
Attorney’s Report 
  
Mr. Tribbett reported that the Dittman Farms offer was refused and if the matter 
can not be resolved, Mr. Tribbett will start eminent domain proceedings. 
  
Mr. Tribbett reported that he had received surveys on the booster stations for 
Phase III located in White County and would proceed with making offers on those 
properties. 
  
Mr. Tribbett discussed the conversations he had with GRW regarding the 
contract revisions on additional work and Rural Development. 
  

 Mr. Clerget asked if amendment had to go back to Rural Development, 
with Mr. Tribbett responding yes.   

 
 Mr. Clerget asked if GRW should go ahead and acquire the land for 

booster stations 1 and 2. 
  

 Mr. Shireman asked If a motion was needed for approval for the booster 
station 3, 4, and 5 sites. Mr. Tribbett responded not until they were 
approved by Board. Mr. Smith recommended waiting until next Board 
meeting for approval of the sites. 

  
Mr. Tribbett discussed the conservancy district findings of Judge Lucas that were 
forwarded on to the Natural Resource Commission. 
  

 Mr. Clerget discussed the malfunctions of Indiana Beach sewer system 
lines, with Mr. Tribbett responding that no inspections or repairs were 
made. 

  
 Mr. Burke commented that Indiana Beach stated they never had a 

problem but in reality they have. 
  

 Mr. Anderson talked about the line across the bay by Sayler’s bar. 
  

 Mr. Clerget and Mr. Tribbett talked about the findings in the petition and if 
they were warranted or not. 

  
 
 
 



Engineer’s Report 
  
Mr. Klockow met with Reynolds regarding time schedule.   
 
Mr. Klockow reported that D&K had all regular connections installed and 2/3 of 
control box connections done.   

 D&K has asked for a time extension until the end of November 2005.   
 
Mr. Klockow reported Reynolds’s is installing the last of grinders and D&K is 
following behind as them. 
  

 Mr. Dunn commented about peoples yards and testing of lines and how 
only 6 miles tested with all kinds of leaks and other problems found. 

  
 Mr. Anderson and Mr. Klockow reported 42 working days lost to rain 

putting them behind which will probably extend the contracts another 60 
calendar days. 

  
 Mr. Dunn and Mr. Anderson asked about lift stations being completed and 

what would be a realistic date of completion 
 

  Mr. Novotny asked about working weekends to make up for the lost 
days. 

  
 Mr. Klockow commented that some hookups could be done in the Lowes 

Bridge area by September 30th. 
  

 Mr. Smith stated the Board was not very lenient on extensions. 
  

 Mr. Clerget commented that no hookups should be done until project was 
finished which might not be until the end of April 2006 before notices 
would be sent out for hookup date.  

  
Mr. Smith and Mr. Klockow discussed the 6th Street and Indiana Beach line 
across the bay and about people hooking up on existing line until new line is put 
in. 
  
Jerry Sullivan explained that all equipment is in booster stations and a little wiring 
and painting was left to be done in 5.  Stations 4 needed more work and 
completion should be in 30 days.   
 

 The plant was being backfilled now and electrical contractor has 
completed a lot of wiring. Roofing should be done in 2 more days. 

  
Mr. Shireman summarized and made a motion to deny the appeal made by 
employee’s attorney and seconded by Mr. Clerget. 



Vote Ayes 6 Nays 0 Absent 1 Mr. Anderson 
  
Public Comment 
  
Dick Harner, Stoney Creek subdivision, and Mr. Bill Brown, President of Carroll 
County Commissioners, discussed concerns about boundary lines in the Phase 
III project, Carroll County. 
 

 Mr. Brown read a resolution from Carroll County Commissioners 
requesting some exemptions for Stoney Creek and Shady Hollow 
subdivisions and reducing boundarylines of the District to 1/3 of a mile 
from the lake and presented 3 petitions signed by 270 residents. 

  
 Dick Harner asked if there was any chance of getting out of the sewer 

systems. 
  

 Mr. Anderson asked Mr. Harner about drainage problems into Lake 
Freeman south of the old True Flight Arrow Co. and about odors from 
drainage ditch. 

  
Steve Godlove, representing the Landings, asked about intentions of the Board 
putting in sewers there. 
  
Mr. Tribbett answered Mr. Clerget about the District boundaries being changed. 
 
Mr. Anderson talked about work already done and the costs involved and who 
would be responsible for the monies. 
  
Mr. Smith talked to Mr. Harner about the boundaries being rightof SR 39 and 
testing should be done of waters from tributaries discharging into Lake Freeman. 
  
Erica Thomas, Oakdale dam area, asked about time schedules and why her area 
was included in plans below the dam.  
 

 Mr. Tribbett answered. 
  
Mr. Anderson talked about project and costs for people in the Phase III area. 
  
Phillip Mayhew, Shady Hollow subdivision, complained about being included in 
project and not being notified of anything. 
  
Jerry Robison asked about which tributaries were effecting his areas and how his 
sewer was effecting the lake.   
 

 Mr. Smith responded.  



Mr. Robison talked about the costs and why Carroll County Commissioners 
asked about being included in the first place. 
  
Rex Bell asked why some of the expensive homes were not being included in 
system.   
 

 Mr. Smith responded 
  
A motion was made to adjourn by Mr. Shireman, seconded by Mr. Anderson at 
4:20 PM 
 
Vote Ayes 7 Nays 0 
  
 


