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BOARD OF TRUSTEES MEETING 
September 22, 2005 

  
 Trustees Present:  Jim Smith  President 
                              Art Anderson     Treasurer 

Loyd Clerget  Member 
Chuck Burke  Member 

                 
 Superintendent:  Mike Darter 
Attorney:    Donald Tribbett 
 
Absent:   Reggie Shireman Vice President 
    Patrick Novotny  Secretary 

Larry Dunn  Member 
 
The meeting was called to order at 3:00 PM by Mr. Smith. 
 
A motion was made to accept the minutes of September 22, 2005 meeting as 
amended by Mr. Clerget, seconded by Mr. Burke 
 
Vote Ayes 4 Nays 0  
  
Treasurer’s Report 
  
Mr. Anderson presented the claims voucher for the operational and maintenance 
expenses in the amount of $53,588.31 
 
Mr. Clerget questions the Attorney billing, the itemization of charges. Mr. Tribbett 
answers that after the loans are closed he bills all legal matters to a general file 
and does not allocate per area. It is his understanding the Board requested this 
procedure.  
 
A motion was made to approve the claim voucher by Mr. Burke, seconded by Mr. 
Anderson 
 
Vote Ayes 4 Nays 0 
 
Mr. Anderson presented the claims voucher for the Phase III expenses in the 
amount of $259.00 
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A motion was made to approve the claim voucher by Mr. Burke, seconded by Mr. 
Anderson 
 
Vote Ayes 4 Nays 0 
 
 Mr. Anderson presented the claims voucher for the Phase I & II construction 
expenses in the amount of $1,315,415.13 
 
A motion was made to approve the claim voucher by Mr. Clerget, seconded by 
Mr. Burke 
 
Vote Ayes 4 Nays 0 
 
Mr. Anderson reported that the District had its exit interview with the State Board 
of Accounts. 
 
Committee Reports 
  
Projects: 
 
Mr. Burke summarized committee meeting minutes as distributed. 
None 
 
Carroll County  
 
None 
  
Old Business 
 
Karas 4274 E 400 N  

– referred to Rhein-Bach for resolution on August 25, 2005,  
– Rhein-Bach still formulating resolution 
– Mr. Darter presented another letter from Mr & Mrs. Bourgeois dated 

September 15, 2005.  
 

GRW Engineering Agreement – Amendment No. 1 
– Mr. Burke made a motion to approve Amendment No. 1, seconded by Mr. 

Anderson 
 
Vote Ayes 3 Nays 1 Mr. Clerget 
 
Superintendent’s Report 
 
Mr. Darter reported there were 0 incidents, 0 inspections, and 7 complaints made 
from the Phase I and II construction project. 
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– Mr. Anderson comments that he was called by the airport about a grinder 
problem. The problem ended up being the airport’s problem. 

  
Mr. Darter request approval of Policy # 2005-01, Capitalization of Assets 
 
A motion was made by Mr. Anderson to approve Policy # 2005-01, seconded by 
Mr. Burke 
 
Vote Ayes 4 Nays 0  
 
Mr. Darter request approval of Policy # 2005-02, Prepayment of Monthly Sewer 
Charges 
 
Mr. Burke questions the savings to the customer for prepayment. Mr. Anderson 
and Darter respond approximately $25.00. 
 
A motion was made by Mr. Clerget to approve Policy # 2005-02, seconded by 
Mr. Burke 
 
Vote Ayes 4 Nays 0  
 
Mr. Darter discussed the need to set up a petty cash checking account to enable 
the District to pay by check the recording fees of liens and release of lien 
primarily per the recommendation of the State Board of Accounts. This account is 
being created due to insufficient cash funds on hand to record the transactions. 
 

– Mr. Anderson further details the amount to be in the account, $5,000.00, 
and the process to replenish the account as needed. 

– Mr. Anderson continued with the reasoning of the State Board of accounts 
for the creation of the checking account. 

 
A motion was made by Mr. Burke to approve setting up new checking account for 
petty cash in the amount of $5,000.00, seconded by Mr. Clerget 
 
Vote Ayes 4 Nays 0  
 
Mr. Darter discussed the creation of the Sewer Tap Permit. New permits will be 
number to facilitate tracking of permit fees within the District. 
 
Mr. Darter requested approval of purchasing stickers for the control boxes, which 
provide the emergency number for service. Concurrence was given by the Board 
to purchase the stickers. 
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Attorney’s Report 
  
Mr. Tribbett reported on the status of the Indiana Beach conservancy district.  
 

– The report of the hearing officer was referred to the NRC for approval and 
passing on to Judge Thacker 

– Hearing officer concluded that Indiana Beach had presented information 
for the creation of the conservancy district, but that the Untaluti system 
should be excluded from the conservancy district and remain with the 
Twin Lakes RSD.  

 
Mr. Tribbett reported that the Dittman Farms had not responded and he would file 
a complaint early next week. 
  
Mr. Tribbett reported that he had received final survey for lift station #1 and has 
been referred for appraisal and follow normal step for acquisition. 
 
Mr. Tribbett requested approval from the Board for the location of lift stations #3, 
4, and 5 to start acquisition. 
 
Mr. Anderson made a motion to accepted the proposed location for lift stations 
#3, 4, and 5 and start land acquisition of those sites, seconded by Mr. Burke 
 
Vote Ayes 3 Nays 1 Mr. Clerget 
 
Mr. Tribbett request that GRW proceed with the survey of those three sites.  
 
Engineer’s Report 
 
Mr. Smith ask Mr. Klockow about the claim being paid to Snow White Service. 
 

– Mr. Klockow responds that Reynolds could better respond. 
– Mr. Darter explained that the billing was from the July 4th and 5th when 

there was an apparent break in a line near the lower parking lot of Indiana 
Beach, caused by Reynolds INC from the installation of the LPSS. No one 
from Reynolds INC was in town to address the problem, so the District 
called Snow White after the local hauler would not respond. Mr. Darter 
further explained that the bills had been presented to Reynolds for 
payment, but at this time they had not paid the bills. Mr. Darter stated that 
since the District had called for the service that we were obligated to pay 
and he would get reimbursement from Reynolds for the cost incurred to 
clean up the water from the broken force main in the Indiana Beach lower 
parking lot. 
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Mr. Klockow report on the progress of Reynolds INC 
 

– Main line testing is at 25% 
– Have 3 testing crews, soon to be 4 and next week to have a total of 5 

testing crews. 
– September 26, 2005 startup of booster stations; electrical is hooked up 

and gas is being hooked up. 
– 400-450 grinder are ready to be tested, middle of October for E-One 

startup of grinders.    
– Punch list work has started 
– Sixth Street sewer work information given to Reynolds, with maps 

indicating acquired ROW and ROW left to be acquired. A Notice to 
Proceed was forwarded to Reynolds INC. 

 
Mr. Klockow reported on the progress of D&K  
 

– 1000 have electrical connections completed 
– hope to be completed prior to Thanksgiving with 300+ grinder yet to 

connect. 
 
Mr. Klockow presents a request for time extension for Reynolds INC and D&K 
Electric of 42 days. 
 

– Substantial completion December 1, 2005 and final completion December 
31, 2005. 

– Request time extension change order for Reynolds INC and D&K for 
substantial completion December 1, 2005 and final completion December 
31, 2005. 

o  Mr. Anderson objects because of warranty issues. 
o Mr. Clerget agrees with the warranty issue 

– Mr. Anderson moves to extend the contract final completion date to March 
31, 2006. Motion dies for a lack of a second. 

 
Mr. Clerget moves to approve the 42 day time extension change order for 
Reynolds INC and D&K , with substantial completion on December 1, 2005 and 
final completion on December 31, 2005 
 
Vote Ayes 3 Nays 0 Abstain 1 Mr. Anderson 
 
Jerry Sullivan reported on the WWTP expansion: 
 

– Gaskill & Walton are working on decanters, effluent piping, air header, 
backfilling tanks, constructing wing walls 

– All structure are under roof 
– Brick layers are 98% complete 
– Waiting on PLC MCC panel 
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– Continuing with switch over of power, shop drawing review – UV system, 
blower removal and installation 

– Entrance road to have base asphalt before winter 
– New plant to go on line in November 2005 

 
Mr. Clerget asks what the plans for the existing generator are. Mr. Klokow 
responds that there are no plans for the generator. 
 
Public Comment 
  
Mr. Randle & Mark Klazak – Golden Beach Club 
 

– Questions why no response to his letter to Mr. Darter, no dollar amount in 
the agreement document, no exhibit A 

– Discussed the content and language of the construction and maintenance 
agreement for the collector gravity sewer in the Golden Beach INC area 

– Indicated the collector line is all on common ground of Golden Beach INC 
– Mr. Tribbett responds to comments that the agreement is between Golden 

Beach and the contractor, if not the District would have to bid the work out.  
– Mr. Smith comments on his understanding of what the agreement covers. 
– Mr. Clerget comments on his understanding of what the agreement covers 
– Mr. Klockow comments on procedure to pay the contractor 
 

Mr. Burke made a motion to suspend conversation concerning this matter until 
after the meeting. Dies lack of second. 
 
Mr. Anderson made a motion to table the discussion of the Golden Beach INC 
construction and maintenance agreement for the collector gravity sewer, 
seconded by Mr. Burke 
 
Vote Aye 4  Nays 0 
 
John Dickson – General Question 
 
If the failure rate is 35 - 40% for the grinders, how will you be able to deal with 
the citizen? 
 
Mr. Smith, Mr. Anderson and Mr. Clerget respond to question. 
 
Charlie Melon – Broken field tile 225N 
 
Mr. Melon is concerned that the tile on 225N has been damaged and not 
repaired, told it would be repaired 3 weeks ago. Mr. Melon wants this tile fixed 
before the next Board meeting. 
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Dick Harner – Action on Petition presented to the Board from the Carroll County 
Commissioners 
 
Mr. Smith indicated the petition is still being taken under advisement. 
 
 
Jerry Robertson – Comment 1150 W and 800 N 
 
Action on Petition presented to the Board from the Carroll County 
Commissioners, How much consideration, GRW extension and lift station site 
approval. Mr. Robertson believes a decision has already been arrived upon by 
the Board based on actions taken by the Board. 
 
Mr. Smith indicated the petition is still being taken under advisement. 
 
Larry Blazer – Shady Hollow 
 
Wanted to know if Carroll County had contributed any money to the Phase III 
project? 
 
Mr. Smith responded. 
  
A motion was made to adjourn by Mr. Burke, seconded by Mr. Anderson at 4:35 
PM 
 
Vote Ayes 4 Nays 0 
 
 


